Sr.No.	Activity	Pre-Req	Team Responsible	PIC	Working Region	Start Time	End Time	Plan Duration (Minutes)	Status	Actual Duration
Preactivity - (10 May 2023)										
1	Preparation close all connection string to database and prepare maintenance banner		Hermina	(name)	JKT	8:00 PM	8:10 PM	10	Done	
Start of Business Downtime - (10 May 2023)										
1	Copy delta data from production to revamp server		Hermina	(name)	JKT	8:10 PM	9:10 PM	60	Done	
2	Change web server configuration to production subdomain		Hermina	(name)	JKT	9:10 PM	9:30 PM	20		
	antrian.herminahospitals.com								Done	
	antrianpoli.herminahospitals.com								Done	
	apiapmekse.herminahospitals.com								Done	
	apidmc.herminahospitals.com								Done	
	apmekse.herminahospitals.com								Done	
	dashboardantrolapm.herminahospitals.com								Done	
	dbsm.herminahospitals.com								Done	
	dmc.herminahospitals.com								Done	
	apmbpjs.herminahospitals.com								Done	
	antrian-dev.herminahospitals.com								Done	
	antrianpoli-dev.herminahospitals.com								Done	
	apiapmekse-dev.herminahospitals.com								Done	
	apidmc-dev.herminahospitals.com								Done	
	apmekse-dev.herminahospitals.com								Done	
	dashboardantrolapm-dev.herminahospitals.com								Done	
	dbsm-dev.herminahospitals.com								Done	
	apmbpjs-dev.herminahospitals.com								Done	
3	Change DNS from A to CNAME load balancer DNS		Hermina	(name)	JKT	9:30 PM	9:40 PM	10	Done	
	antrian.herminahospitals.com								Done	
	antrianpoli.herminahospitals.com								Done	
	apiapmekse.herminahospitals.com								Done	
	apidmc.herminahospitals.com								Done	
	apmekse.herminahospitals.com								Done	
	dashboardantrolapm.herminahospitals.com								Done	
	dbsm.herminahospitals.com								Done	
	dmc.herminahospitals.com								Done	
	apmbpjs.herminahospitals.com								Done	
	antrian-dev.herminahospitals.com								Done	
	antrianpoli-dev.herminahospitals.com								Done	
	apiapmekse-dev.herminahospitals.com								Done	
	apidmc-dev.herminahospitals.com								Done	
	apmekse-dev.herminahospitals.com								Done	
	dashboardantrolapm-dev.herminahospitals.com								Done	
	dbsm-dev.herminahospitals.com								Done	
	apmbpjs-dev.herminahospitals.com									
4	Test and QA on each subdomain production		Hermina	(name)	JKT	9:40 PM	10:40 PM	60	Done	
	antrian.herminahospitals.com								Done	
	antrianpoli.herminahospitals.com								Done	
	apiapmekse.herminahospitals.com								Done	
	apidmc.herminahospitals.com								Done	
	apmekse.herminahospitals.com								Done	
	dashboardantrolapm.herminahospitals.com								Done	
	dbsm.herminahospitals.com								Done	
	dmc.herminahospitals.com								Done	

	apmbpjs.herminahospitals.com								Done	
	antrian-dev.herminahospitals.com								Done	
	antrianpoli-dev.herminahospitals.com								Done	
	apiapmekse-dev.herminahospitals.com								Done	
	apidmc-dev.herminahospitals.com								Done	
	apmekse-dev.herminahospitals.com								Done	
	dashboardantrolapm-dev.herminahospitals.com								Done	
	dbsm-dev.herminahospitals.com								Done	
	apmbpjs-dev.herminahospitals.com								Done	
5	Open all connection and remove maintenance banner		Hermina	(name)	JKT	10:40 PM	10:50 PM	10		
6	Monitoring		All Team	(name)	JKT	10:50 PM	11:30 PM	40		
	Total							210		
End of Business Downtime										
Post Activities										
1	Stop all production server		ICS	(name)						
2	Backup & Delete vm		ICS	(name)						
3	Go Live Monitoring		ICS		AWS			7 Days		
Rollback Plan (If needed)										
1	Using Public IP back to DNS Production									